
Steering Committee Meeting
August 19, 2003

1:30 – 3:15
10 Hazen Drive, Directors Conference Room

Meeting called by: Peter Croteau
Type of meeting: Scheduled Periodic Meeting
Facilitator: Dennis Roffman
Note taker: Brian Smith

Attendees: Linda Farrell – Dept. of Safety Business Office
Chuck DeGrace – OIT
Mary Kurkjian – Bearing Point
Rachel Henderson – Bearing Point
Glenn Ott – Bearing Point
Jim Bronson – OIT
Brian Smith – OIT
Peter Croteau – OIT
Dennis Roffman – OIT
Sheri Kelloway – DMV
Kirsten Hale – DMV
Tony Schaffer – Manchester
Joan Porter – Manchester
Pat Harte – Manchester



Agenda Topics

I. Schedule Dennis Roffman

• Review of the schedule and brief description of project milestones.

II. Recent Accomplishments Dennis Roffman

• Bearing Point updates from DOS IT low level design review.

• Design for State portion only municipal agent transactions, release for ordered plates &
decal issuance from inventory and user password change.

• SPOTS interface low level design.

III. In Progress Jim Bronson

• MAAP Physical Design (software development).

• DOS IT project plan. This project plan includes tasks to be completed by the DOS IT
team and is a subset of the entire project plan.

• DOS IT Training plan. After discussion it is agreed that the training plan dates need to be
moved to a present priority to ensure the helpdesk is adequately staffed and trained
when the system is rolled out.

IV. Technical Team Status Jim Bronson

• DOS IT team is in construction of MAAP.

• Vendor/City MAAP interface meetings.

• Revised user requirements for printing registration documents with 2D barcode. The user
requirements document is partially signed off.

V. Implementation Team Chuck DeGrace

• Timeline of team projects is available.

• Project plan has been reviewed and updated.

• Regular issues meeting have been scheduled.

• Rollout alternatives will be presented at the next steering committee meeting.

VI. Business Issues Dennis Roffman

• Review of a handout that details business issues. The issues are in two main categories.
Issues that have an impact on Bearing Point’s schedule and ones that do not have an
impact on Bearing Point’s schedule. Five out of nine of the issues that have an impact on
Bearing Point currently have requirements defined. The remaining four issues need to be
analyzed to determine the degree of schedule impact.

VII. Project Contract & Funding Dennis Roffman



• Amendment F has been approved.

• Funding looks to be secured for the present work through implementation for current
design. Funding is not secured for change orders.

Next Meeting: September 16, 2003 at 10 Hazen Drive, 1:30


